
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/20/2007

ESTIMATE SUMMARY 14:04:53

CONTID: C15364         ESTIMATE NO: 0007 PROG 2005

PCN: 15364-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

6TH AVENUE: 19TH ST. TO COLFAX AVE. PERCENT TIME:

PROJECT NO: NH 0062-020                   

6TH AVENUE: 19TH ST TO COLFAX AVE

NAME OF ROAD: 6

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 09/15/2007 DATE TIME STARTED 04/02/2007

10100 DALLAS STREET DATE LET 12/28/2006 DATE WORK BEGAN 04/02/2007

 DATE AWARDED 01/05/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/19/2007 DATE ACCEPTED

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 04/02/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,570,043.61 PARTICIPATING $ $ 991,253.89

AWARD PROJECT AMT: 3,058,631.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-15,147.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -20,948.66

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.95

TIME ALLOW:

ORIG TIME ALLOW:

126 WORK DAYS

WORK DAYS120

53.90%

1,645,762.83

991,253.89

976,106.89

955,158.23

$

$

$

$

1,924,280.78

0.00

1,924,280.78

169,500.00

2,093,780.78

-45,879.47

0.00

2,047,901.31

0.00

AMOUNT DUE 2,047,901.31 955,158.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 955,158.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

102.0
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PCN: 15364-BID    ESTIMATE RUN 09/20/2007

PROJECT: NH 0062-020                   ESTIMATE NO: 0007 14:04:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 150.000 0.000

EACH 0.000 0.00

10.00000 0.000 0.00

202-00090  
 

0010 REMOVAL OF CONCRETE CURB RAMP 75.000 0.000

SY  75.000 1,350.00

18.00000 75.000 1,350.00

202-00206  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 103,225.000 1,323.000

SY  98,175.000 137,445.00

1.40000 99,498.000 139,297.20

202-00240  
 

0020 *REMOVAL OF PAVEMENT MARKING 2,200.000 1,846.000

SF  333.000 732.60

2.20000 2,179.000 4,793.80

202-00250  
 

0025 *REMOVAL OF GROUND SIGN 4.000 0.000

EACH 0.000 0.00

53.00000 0.000 0.00

202-00810  
 

0030 *REMOVAL OF SIGN PANEL 28.000 0.000

EACH 0.000 0.00

42.00000 0.000 0.00

202-00821  
 

0035 *REMOVAL OF END ANCHORAGE 2.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

202-01300  
 

0040 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 194.000 0.000

CY  12.000 240.00

20.00000 12.000 240.00

203-00010  
 

0045 TOPSOIL 140.000 0.000

CY  0.000 0.00

30.00000 0.000 0.00

207-00205  
 

0050 *EROSION LOG 2,000.000 1,820.000

LF  180.000 900.00

5.00000 2,000.000 10,000.00

208-00005  
 

0055 *EROSION BALES (WEED FREE) 275.000 260.000

EACH 6.000 78.00

13.00000 266.000 3,458.00

208-00011  
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PCN: 15364-BID    ESTIMATE RUN 09/20/2007

PROJECT: NH 0062-020                   ESTIMATE NO: 0007 14:04:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SILT FENCE 8,928.000 7,628.000

LF  1,300.000 1,560.00

1.20000 8,928.000 10,713.60

208-00020  
 

0065 *CHECK DAM 5.000 2.000

EACH 0.000 0.00

330.00000 2.000 660.00

208-00040  
 

0070 *CONCRETE WASHOUT STRUCTURE 2.000 1.000

EACH 0.000 0.00

560.00000 1.000 560.00

208-00045  
 

0075 *STORM DRAIN INLET PROTECTION 2.000 1.000

EACH 0.000 0.00

370.00000 1.000 370.00

208-00050  
 

0080 *STABILIZED CONSTRUCTION ENTRANCE 2.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

208-00070  
 

0085 *EROSION CONTROL SUPERVISOR 190.000 50.000

HOUR 18.000 1,800.00

100.00000 68.000 6,800.00

208-00205  
 

0090 *SEEDING (NATIVE) 4.700 1.790

ACRE 0.000 0.00

1,020.00000 1.790 1,825.80

212-00006  
 

0095 *SOIL CONDITIONING 4.700 0.000

ACRE 0.000 0.00

3,600.00000 0.000 0.00

212-00032  
 

0100 *MULCHING (WEED FREE) 4.700 0.860

ACRE 0.000 0.00

530.00000 0.860 455.80

213-00003  
 

0105 *MULCH TACKIFIER 940.000 228.130

LB  0.000 0.00

2.00000 228.130 456.26

213-00061  
 

0110 *SOIL RETENTION BLANKET (COCONUT) 8,800.000 5,939.460

SY  0.000 0.00

1.60000 5,939.460 9,503.14

216-00037  
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PCN: 15364-BID    ESTIMATE RUN 09/20/2007

PROJECT: NH 0062-020                   ESTIMATE NO: 0007 14:04:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 AGGREGATE BASE COURSE (CLASS 6) 4,700.000 3,166.000

CY  950.000 23,750.00

25.00000 4,116.000 102,900.00

304-06007  
 

0120 HOT MIX ASPHALT (PATCHING) (ASPHALT) 250.000 3.000

TON 45.890 5,277.35

115.00000 48.890 5,622.35

403-00720  
 

0125 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 14,266.000 0.000

TON 6,734.740 417,553.88

62.00000 6,734.740 417,553.88

403-09221  
 

0130 EMULSIFIED ASPHALT (SLOW-SETTING) 2,581.000 0.000

GAL 1,768.900 5,306.70

3.00000 1,768.900 5,306.70

411-10255  
 

0135 *END ANCHORAGE (NONFLARED) 1.000 0.000

EACH 0.000 0.00

2,050.00000 0.000 0.00

606-02003  
 

0140 *END ANCHORAGE (FLARED) 1.000 1.000

EACH 0.000 0.00

1,650.00000 1.000 1,650.00

606-02005  
 

0145 CONCRETE CURB RAMP 75.000 0.000

SY  75.000 7,500.00

100.00000 75.000 7,500.00

608-00010  
 

0150 TRUNCATED DOMES 120.000 120.000

SF  0.000 0.00

40.00000 120.000 4,800.00

608-00015  
 

0155 *DELINEATOR (TYPE I) 150.000 0.000

EACH 0.000 0.00

18.50000 0.000 0.00

612-00001  
 

0160 *DELINEATOR (TYPE II) 25.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00002  
 

0165 *DELINEATOR (TYPE III) 25.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

612-00003  
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PCN: 15364-BID    ESTIMATE RUN 09/20/2007

PROJECT: NH 0062-020                   ESTIMATE NO: 0007 14:04:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SIGN PANEL (CLASS I) 35.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

614-00011  
 

0175 *SIGN PANEL (CLASS II) 224.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

614-00012  
 

0180 *SIGN PANEL (CLASS III) 48.000 0.000

SF  0.000 0.00

23.00000 0.000 0.00

614-00013  
 

0185 *STEEL SIGN POST (U-2) 36.000 0.000

LF  0.000 0.00

7.00000 0.000 0.00

614-00200  
 

0190 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 3.000 0.000

EACH 0.000 0.00

430.00000 0.000 0.00

614-01583  
 

0195 *MOBILIZATION 1.000 0.600

L S 0.400 68,000.00

170,000.00000 1.000 170,000.00

626-00000  
 

0200 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

4,000.00000 0.500 2,000.00

626-01000  
 

0205 *EPOXY PAVEMENT MARKING 228.000 0.000

GAL 0.000 0.00

135.00000 0.000 0.00

627-00005  
 

0210 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 996.000 169.000

GAL 405.000 7,695.00

19.00000 574.000 10,906.00

627-00012  
 

0215 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 2,209.000 0.000

SF  1,062.000 12,744.00

12.00000 1,062.000 12,744.00

627-01001  
 

0220 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

147.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

627-30327  
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PCN: 15364-BID    ESTIMATE RUN 09/20/2007

PROJECT: NH 0062-020                   ESTIMATE NO: 0007 14:04:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 690.000 0.000

SF  488.000 5,368.00

11.00000 488.000 5,368.00

627-30332  
 

0230 *FLAGGING 1,418.500 726.500

HOUR 692.000 15,224.00

22.00000 1,418.500 31,207.00

630-00000  
 

0235 *UNIFORMED TRAFFIC CONTROL 278.000 4.000

HOUR 274.000 21,920.00

80.00000 278.000 22,240.00

630-00003  
 

0240 *TRAFFIC CONTROL INSPECTION 75.000 27.000

DAY 8.000 640.00

80.00000 35.000 2,800.00

630-00007  
 

0245 *TRAFFIC CONTROL MANAGEMENT 120.000 75.000

DAY 23.000 16,560.00

720.00000 98.000 70,560.00

630-00012  
 

0250 *TRAFFIC CONTROL VEHICLE 200.000 2.000

HOUR 67.000 1,139.00

17.00000 69.000 1,173.00

630-00025  
 

0255 *FLASHING BEACON (PORTABLE) 4.000 1.500

EACH 0.000 0.00

190.00000 1.500 285.00

630-80001  
 

0260 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

80.00000 0.000 0.00

630-80335  
 

0265 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 78.000 7.000

EACH 4.500 171.00

38.00000 11.500 437.00

630-80341  
 

0270 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 68.000 16.000

EACH 7.500 600.00

80.00000 23.500 1,880.00

630-80342  
 

0275 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 5.000

EACH 0.000 0.00

80.00000 5.000 400.00

630-80343  
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PCN: 15364-BID    ESTIMATE RUN 09/20/2007

PROJECT: NH 0062-020                   ESTIMATE NO: 0007 14:04:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 176.000 88.000

SF  0.000 0.00

16.00000 88.000 1,408.00

630-80344  
 

0285 *PORTABLE MESSAGE SIGN PANEL 3.000 1.000

EACH 0.000 0.00

5,500.00000 1.000 5,500.00

630-80355  
 

0290 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 1.000

EACH 0.500 650.00

1,300.00000 1.500 1,950.00

630-80358  
 

0295 *DRUM CHANNELIZING DEVICE 250.000 73.500

EACH 0.000 0.00

26.00000 73.500 1,911.00

630-80360  
 

0300 CONCRETE BARRIER (TEMPORARY) 3,000.000 1,460.000

LF  0.000 0.00

30.00000 1,460.000 43,800.00

630-80370  
 

0305 *TRAFFIC CONE 1,000.000 250.000

EACH 0.000 0.00

13.00000 250.000 3,250.00

630-80380  
 

0310 *MOBILE PAVEMENT MARKING ZONE 2.000 0.000

DAY 0.000 0.00

530.00000 0.000 0.00

630-80520  
 

0315 IMPACT ATTENUATOR (TEMPORARY) 1.000 0.500

EACH 0.000 0.00

4,800.00000 0.500 2,400.00

630-85010  
 

0320 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 10.000 0.000

DAY 0.000 0.00

460.00000 0.000 0.00

630-85041  
 

0325 F/A MINOR CONTRACT REVISIONS 273,635.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0330 F/A PARTNERING 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
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PCN: 15364-BID    ESTIMATE RUN 09/20/2007

PROJECT: NH 0062-020                   ESTIMATE NO: 0007 14:04:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A ASPHALT PAVEMENT INCENTIVE (HMA) 10,070.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0340 F/A ASPHALT PAVEMENT INCENTIVE (SMA) 85,610.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0345 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0350 F/A ON-THE-JOB TRAINEE 10,240.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0355 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0360 F/A INTERIM SURFACE REPAIR 7,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0365 F/A ROADWAY SMOOTHNESS 33,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0370 F/A LANDSCAPING RESTORATION 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
 

0375 F/A EROSION CONTROL 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0700 *CONSTRUCTION SURVEYING 0.694 0.694

L S 0.000 0.00

24,365.00000 0.694 16,909.31

625-00000  
 

0705 ADDED ITEM (HOUR)/ ADDITIONAL CONSTRUCTION SURVEYING 
PER SS 105.12

0.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

900-00010  
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PCN: 15364-BID    ESTIMATE RUN 09/20/2007

PROJECT: NH 0062-020                   ESTIMATE NO: 0007 14:04:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0740 INLET TYPE C (5 FOOT) /ADJACENT TO THE SHOULDER 
WIDENING AREA

0.500 0.000

EACH 0.500 1,800.00

3,600.00000 0.500 1,800.00

604-00305  
 

0745 SEDIMENT REMOVAL AND DISPOSAL 42.500 0.000

HOUR 42.500 1,309.00

30.80000 42.500 1,309.00

208-00101  
 

0750 SOIL BINDER 3.000 0.000

ACRE 3.000 1,353.00

451.00000 3.000 1,353.00

213-00100  
 

0755 STORM DRAIN INLET PROTECTION (TYPE 1) 15.000 0.000

LF  15.000 540.00

36.00000 15.000 540.00

208-00051  
 

CAT 0200 $759,206.53 1,151,146.84CURRENT AMT 2,339,099.91 $$

CAT NO0201 ITS ITEMS 

0380 *RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

210-00810  
 

0385 *DRILLED CAISSON (42 INCH) 34.000 0.000

LF  0.000 0.00

250.00000 0.000 0.00

503-00042  
 

0390 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 300.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

606-00301  
 

0395 *END ANCHORAGE TYPE 3D 2.000 0.000

EACH 0.000 0.00

760.00000 0.000 0.00

606-01340  
 

0400 *END ANCHORAGE (FLARED) 2.000 0.000

EACH 0.000 0.00

1,650.00000 0.000 0.00

606-02005  
 

0405 *2 INCH ELECTRICAL CONDUIT (BORED) 700.000 364.000

LF  0.000 0.00

13.00000 364.000 4,732.00

613-00206  
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PCN: 15364-BID    ESTIMATE RUN 09/20/2007

PROJECT: NH 0062-020                   ESTIMATE NO: 0007 14:04:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ITS ITEMS 

0410 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 200.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

613-01200  
 

0415 *PULL BOX (24"X36"X24") 4.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

613-07023  
 

0420 *VARIABLE MESSAGE SIGN (GROUND MOUNTED) 2.000 0.000

EACH 0.000 0.00

102,000.00000 0.000 0.00

614-10125  
 

0420 MATERIAL ALLOWANCE VAR MESG SIGN (GRND MTD) 1.000

EACH 0.000 0.00

84,750.00000 1.000 84,750.00

0420 MATERIAL ALLOWANCE VARIABLE MESSAGE BOARD #2 1.000

EACH 0.000 0.00

84,750.00000 1.000 84,750.00

0425 *VMS BUTTERFLY SUPPORT (ROADSIDE) 2.000 0.000

EACH 0.000 0.00

34,000.00000 0.000 0.00

614-30205  
 

0430 F/A OBTAIN POWER FROM XCEL ENERGY 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

CAT 0201 $0.00 174,232.00CURRENT AMT 306,170.00 $$

CAT NO0202 SAFETY ENHANCEMENT 

0435 REMOVAL OF TREE 4.000 4.000

EACH 0.000 0.00

425.00000 4.000 1,700.00

202-00010  
 

0440 *REMOVAL OF DELINEATOR 12.000 0.000

EACH 0.000 0.00

10.00000 0.000 0.00

202-00090  
 

0445 *REMOVAL OF GROUND SIGN 1.000 0.000

EACH 0.000 0.00

53.00000 0.000 0.00

202-00810  
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PCN: 15364-BID    ESTIMATE RUN 09/20/2007

PROJECT: NH 0062-020                   ESTIMATE NO: 0007 14:04:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 SAFETY ENHANCEMENT 

0450 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 1.000 1,250.00

1,250.00000 1.000 1,250.00

202-00828  
 

0455 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 7,081.000 5,797.000

CY  1,284.000 25,680.00

20.00000 7,081.000 141,620.00

203-00010  
 

0460 *POTHOLING 24.000 7.000

HOUR 0.000 0.00

160.00000 7.000 1,120.00

203-01597  
 

0465 *RESET LUMINAIRE 2.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

210-00760  
 

0470 *RESET GROUND SIGN 33.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

210-00810  
 

0475 *RESET SIGN PANEL 2.000 0.000

EACH 2.000 84.00

42.00000 2.000 84.00

210-00815  
 

0480 *RESET TRAFFIC SIGNAL CONTROLLER 1.000 0.000

EACH 1.000 1,850.00

1,850.00000 1.000 1,850.00

210-00845  
 

0485 *RESET PEDESTRIAN PUSH BUTTON 1.000 0.000

EACH 1.000 63.00

63.00000 1.000 63.00

210-00860  
 

0490 *RESET PEDESTRIAN SIGNAL HEAD 1.000 0.000

EACH 1.000 105.00

105.00000 1.000 105.00

210-00865  
 

0495 *RESET COORDINATION UNIT 1.000 0.000

EACH 1.000 600.00

600.00000 1.000 600.00

210-00870  
 

0500 *DECIDUOUS TREE (3 INCH CALIPER) 3.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

214-00230  
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PCN: 15364-BID    ESTIMATE RUN 09/20/2007

PROJECT: NH 0062-020                   ESTIMATE NO: 0007 14:04:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 SAFETY ENHANCEMENT 

0505 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 2,620.000 0.000

TON 1,752.390 108,648.18

62.00000 1,752.390 108,648.18

403-09221  
 

0510 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 4,728.000 3,675.310

TON 1,000.640 52,033.28

52.00000 4,675.950 243,149.40

403-33841  
 

0515 EMULSIFIED ASPHALT (SLOW-SETTING) 1,433.000 314.000

GAL 479.900 1,439.70

3.00000 793.900 2,381.70

411-10255  
 

0520 *DRILLED CAISSON (36 INCH) 19.000 19.000

LF  0.000 0.00

150.00000 19.000 2,850.00

503-00036  
 

0525 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 939.000 125.000

LF  0.000 0.00

15.00000 125.000 1,875.00

606-00301  
 

0530 *END ANCHORAGE TYPE 3D 3.000 1.000

EACH 0.000 0.00

760.00000 1.000 760.00

606-01340  
 

0535 *TRANSITION TYPE 3G 1.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

606-01370  
 

0540 *END ANCHORAGE (NONFLARED) 2.000 0.000

EACH 0.000 0.00

2,050.00000 0.000 0.00

606-02003  
 

0545 CURB AND GUTTER TYPE 2 (SECTION I-B) 90.000 0.000

LF  0.000 0.00

23.00000 0.000 0.00

609-21010  
 

0550 MEDIAN COVER MATERIAL (CONCRETE) 420.000 0.000

SF  0.000 0.00

10.00000 0.000 0.00

610-00030  
 

0555 *DELINEATOR (TYPE II) 20.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00002  
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0560 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 0.000

LF  206.000 2,060.00

10.00000 206.000 2,060.00

613-01200  
 

0565 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

613-01300  
 

0570 *WIRING 1.000 0.000

L S 1.000 2,500.00

2,500.00000 1.000 2,500.00

613-10000  
 

0575 *SIGN PANEL (CLASS II) 10.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

614-00012  
 

0580 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 1.000 0.000

EACH 0.000 0.00

430.00000 0.000 0.00

614-01583  
 

0585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

33.000 0.000

EACH 0.000 0.00

160.00000 0.000 0.00

614-01588  
 

0590 *TRAFFIC SIGNAL FACE (12-12-12) 4.000 0.000

EACH 4.000 3,400.00

850.00000 4.000 3,400.00

614-70336  
 

0595 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 1.000 0.000

EACH 1.000 1,100.00

1,100.00000 1.000 1,100.00

614-70560  
 

0600 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 0.000

EACH 1.000 25,000.00

25,000.00000 1.000 25,000.00

614-81155  
 

0600 MATERIAL ALLOWANCE 1.000

EACH -1.000 -15,147.00

15,147.00000 0.000 0.00

0605 *MODIFICATION OF TRAFFIC SIGNAL CONTROLLER CABINET 1.000 0.000

EACH 1.000 1,800.00

1,800.00000 1.000 1,800.00

614-86920  
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0710 ADDED ITEM (DOLLAR)/ CONTRACT PRICE ADJUSTMENTS 0.000 -8,244.940

DOL -7,270.000 -7,270.00

1.00000 -15,514.940 -15,514.94

900-00006  
 

0715 ADDED ITEM (EACH)/ RELOCATE POWER SOURCE AT C-470 1.000 0.000

EACH 1.000 1,097.00

1,097.00000 1.000 1,097.00

900-00007  
 

0720 WIRING C-470 FOR POWER SOURCE RELOCATION 1.000 0.000

L S 1.000 2,755.00

2,755.00000 1.000 2,755.00

613-10000  
 

0725 LOOP DETECTOR WIRE C-470 FOR POWER SOURCE RELOCATION 404.000 0.000

LF  404.000 1,030.20

2.55000 404.000 1,030.20

614-72875  
 

0730 MODIFY MANHOLE / RAISE MANHOLE APPROXIMATELY 32 INCHES
TO MATCH FINAL GRADE

1.000 0.000

EACH 1.000 1,350.00

1,350.00000 1.000 1,350.00

210-04015  
 

0735 CONCRETE PAVEMENT (8-3/4 INCH) / IN LIEU OF ASPHALT 0.000 0.000

SY  0.000 0.00

59.00000 0.000 0.00

412-00875  
 

CAT 0202 $211,428.36 534,633.54CURRENT AMT 659,357.20 $$

CAT NO0203 MS4 ITEMS 

0610 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 2,309.000 1,397.000

CY  0.000 0.00

20.00000 1,397.000 27,940.00

203-00010  
 

0615 FILTER MATERIAL (CLASS A) 190.000 184.600

CY  0.000 0.00

42.00000 184.600 7,753.20

206-00510  
 

0620 TOPSOIL 1,100.000 774.560

CY  136.000 4,080.00

30.00000 910.560 27,316.80

207-00205  
 

0625 *CHECK DAM 9.000 7.000

EACH 0.000 0.00

330.00000 7.000 2,310.00

208-00040  
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0630 GEOTEXTILE (EROSION CONTROL) (CLASS B) 415.000 305.000

SY  0.000 0.00

6.50000 305.000 1,982.50

420-00101  
 

0635 GEOTEXTILE (DRAINAGE) (CLASS A) 1,781.000 1,599.420

SY  0.000 0.00

5.00000 1,599.420 7,997.10

420-00110  
 

0640 RIPRAP (12 INCH) 100.000 59.210

CY  0.000 0.00

80.00000 59.210 4,736.80

506-00212  
 

0645 *INLET TYPE D (SPECIAL) 2.000 2.000

EACH 0.000 0.00

17,000.00000 2.000 34,000.00

604-00550  
 

0650 4 INCH NON-PERFORATED PIPE UNDERDRAIN 694.000 558.000

LF  87.000 1,392.00

16.00000 645.000 10,320.00

605-00004  
 

0655 4 INCH PERFORATED PIPE UNDERDRAIN 505.000 432.000

LF  0.000 0.00

16.00000 432.000 6,912.00

605-00040  
 

CAT 0203 $5,472.00 131,268.40CURRENT AMT 162,916.50 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0660 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

60,000.00000 1.000 60,000.00

620-00002  
 

0665 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

620-00012  
 

0670 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

620-00020  
 

CAT 0400 $0.00 102,500.00CURRENT AMT 102,500.00 $$

PROJECT TOTAL 976,106.89 $ 2,093,780.78CURRENT AMT 3,570,043.61 $$


